Yellowstone Conservation District's Implementation/Educational Awareness of the Dirty River Watershed Plan Milestone Table

Task/Responsible Organization	Output	QTY	Year I July 2010-June 2011												Year II July 2011-October 2012													
			J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
Task 1: Administration YCD Staff, YCD Board, Steering Committee	Interim Report Final Report Meetings	1 1 2																											
Task 2: Water Quality Monitoring TCD Staff/Yellowstone Engineering	Water Quality Data	11 Months/Data																											
Task 3: Host a Irrigation Improvement Workshop for Landowners YCD Staff	Workshop	1																											
Task 4: Host a Reclamation workshop for local Industry and landowners YCD Staff	Workshop	1																											
Task 5: Education of the public regarding the Districts Water Quality issues and the progress being made towards improving it.	Meetings Newsletters Articles	4 8 6																											

Sample